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Radiance Biases
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Results

• No successful retrievals with biased radiances

– Must clean up steps to bringing Level 2 PGE to “successfully” process data

– Tuning still requires implementing and testing

– Leakage from some clear tests/flags too large

– Refine the simplest and most robust clear tests to provide bootstrap

• Night over ocean

• Day over ocean

• Night/day over land

• Supporting information and file system was not ready

– Created Science Team area within Project area of web-site

– Most commonly used general information available

• Channel properties

• TDS help etc.
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Lessons Learned and Schedule

• Although we learned we were not ready, we needed to know this now

• Too many new activities and capabilities included in one exercise therefore must
test capabilities separately before next Team Exercise

• Schedule

– Mini-exercises

• Clear flag demonstration and testing with unbiased data by July 16,
2001

• Tuning exercise and demonstration by August 13, 2001

– Team Exercise

• Objective to utilize TDS capabilities for data production and archiving,
bias determination and correction

• JPL test and preparation September 24-28, 2001

• Full participation October 8-12, 2001


